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Skidmore, Owings & Merrill

1. Status

2. Staﬁus

AGENDA
CIA Progress Review

July 31, 1981

report-on overall project.
Contacts with Fairfax County

Submit final Project Activity Network and EIA
outline ‘ :

reports from JHK and Associates and Cervantes

Associates.

3. Miscellaneous business.

4., Review

5. Review

Data needed from CIA and GSA

Status of GSA EIS

Monthly report

CIA cost/benefit analysis of consolidation
Outside source for site model

of program information.

of preliminary alternative site plans.
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CIA Master Development Plan

Draft Evaluation Criteria
July 31, 1981

1. Clarity of site organization.
2. Image of existing headquarters.
3. Functional relationships.
4., Physical links between old and new buildings.
5. Buffers with Parkway, residential areas, Route 123, and west.
6. Phasing.
7. Reception center.
8.  Loading docks.
9. Impact on parking.
10. Proximity to parking.
11. Vehicular circulation and access.
12. Pedestrian circulation and access.
13. Impact on existing facilities.
14.  Utilities.
15. Geotechnical.

16. Disruption during construction.
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